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ATTENDANCE AND DISTRIBUTION

NAME E-MAIL ADDRESS MSIN COMP SIGNATURE
Isom,Debbi Original +1 copy H6-08 ADREC N/A

Bazzell, Kevin D KevinDBazzell@rf.gov A3-04 DOE

Chalk, Steven E Steven_E_Chalk@rl.gov A7-75 DOE

Charboneau, Briant L Briant_L Charboneau@rl.gov A6-33 DOE

Clark, Clifford E CliffordE_CliffCark@rl.gov A5-15 DOE

Guercia, Rudolph F Rudolph-FRudyGuercia@r.gov A3-04 DOE

Hansen, James P James__P Hanson@rl.gov '- DOE

Hildebrand, R Doug RlDDougHildebrand@r.gov A6-38 DOE

Johnson, Vernon G VernonG_Johnson@rl.gov N/A DOE

Morse, John G JohnGMorse@d.gov A6-11 DOE

Romine, Larry D LarryjRomine@rl.gov A6-33 DOE

Sands, John P JohnP Sands@rl.gov A3-04 DOE

Smith, Chris Douglas._CChisSmith@rl.gov A3-04 DOE

Thompson, Mike K_M MikeThompson@rl.gov A6-38 DOE

Tortoso, Arlene C Arlene_C_Tortoso@rl.gov A6-38 DOE

Westover, Kent R KentR_Westover@rl.gov A3-04 DOE

Zeisloft, Jamie Jamie_Zeisloft@rl.gov A3-04 DOE

Ayres, Jeffrey M JAYR461 @ECY.WA.GOV HO-57 ECO

Bond, Fredrick W FBON461 @ECY.WA.GOV HO-57 ECO

Cusack, Laura J LCUS461 @ECY.WA.GOV HO-57 ECO

Goswami, Dib DGOS461 @ECY.WA.GOV HO-57 EGO

HuckabyAlisa D AHUC461@ECY.WA.GOV HO-57 ECO

Jones, Mandy MJON461 @ECY.WA.GOV HO-57 ECO

Price, John JPRI461@ECY.WA.GOV HO-57 ECO

Rochette, Elizabeth BROC461@ECY.WA.GOV HO-57 ECO

Shea, Jacqueline JASH461 @ECY.WA.GOV HO-57 ECO

Skinnarland, Ron R RSKl461@ECY;WA.GOV HO-57 ECO

Smith-Jackson, Noe'l NSM1461@ECY.WA.GOV HO-57 ECO

Vanni, Jean Jvan461@ECY.WA.GOV HO157 ECO

Whalen, Cheryl CWHA461@ECY.WA.GOV HO-57 ECO

Boyd, Alicia BOYD.ALICIA@EPA.GOV B1-46 EPA

Faulk, Dennis A FAULK.DENNIS@EPA.GOV Bl-46 EPA
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100/300 Area Unit Manager Meeting
September 14, 2006

Hanford Square IV, Room 454-A

Administrative

* Approval and Signing of Minutes of Meeting-Postponed to the October UMM

* Open Action Items (see attachment)-Postponed to the October UMM

Executive Session: 1:00 -2:00 p.m.

" Documentation of the ecorisk process in the RDR/RAWPs (John Price)

" Changing of RAGS in a CVP without an associated RDR/RAWP change (John Price)

" Status of the Pu Criticality Lab vs. the 2008 milestone date to complete IU-2 and IU-6 (Larry
Gadbois)

* Status of the Small Arms Range vs. the 2008 milestone date to complete IU-2 and IU-6 (Larry
Gadbois)

o Feedback on the brainstorming session regarding disposition of botles containing liquids from the
burial grounds.

* Characterization Summary Reports -Close the loop on the RCCC request to discontinue issuing
CSRs, in lieu of new WCH process (Alicia Boyd)

Meeting Adioumed: 2:00 p.m.

NEXT MEETING: October 12, 2006 at WCH, Hanford Square IV, Room 454(A)
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100 & 300 AREA UNIT MANAGER MEETING MINUTES

Groundwater, Source Operable Units, and Facility Demolition

September 14, 2006

ADMINISTRATIVE

* Next Unit Manager Meeting (UMM) The next regularly scheduled meeting will be held on October
12, 2006 at Washington Closure Hanford (WCH), location TBD.

* Quorum - A quorum of Tri-Party project managers was present to conduct the business of the Unit
Managers Meeting.

* Annroval of Minutes - The approval and signing of the August 17, 2006 meeting minutes were
postponed to the October 12, 2006 UMM.

* Action Item Status - Status of action items was postponed to the October 12, 2006 UMM (see
Attachment 4).

EXECUTIVE SESSION

* Documentation of the ecological risk screening process in the 100 Area Remedial Design
Report/Remedial Action Work Plan (RDR/RAWP)

Issue #1: EPA (Larry Gadbois) and Ecology (John Price) are concerned that the ecological risk
screening process for waste site closeout document should be defined and cited in the appropriate
decision document (i.e. RDR/RAWPs).

Issue #2: DOE (Cliff Clark), by putting the screening levels in the RDR as guidelines, these
screening levels could evolve into cleanup standards.

Agreement: The Tri-Parties agree to revisit the proposed change to the RDR work plan (include more
specific language on the screening process and imethodology). The Tri Parties also agree that the
proposed language will be applicable to all RDRs.

Action: 100-005:B (Larry Gadbois, EPA)-Revise the 100 Area RDR to include more specific
language on the methodology and process for conducting ecological risk screening during the waste
site closeout process.

* Changing Remedial Action Goals (RAGs) in a Closeout Verification Package (CVP) without an
associated Remedial RDR/RAWP modification.

Issue: Ecology (John Price)-the toxicity values identified in several CVPs differ from the values
identified in the RDR/RAWP. Therefore, the controlling document should be updated to reflect new
values, otherwise the CVP should be reflective of the values in the RDR/RAWP. Additionally,
changes should be submitted through the UMM, not slipped into the CVP.

Afreement: The Tri-Parties agreed that the CVPs must cite the values identified in the Interim
Action Records of Decision or RDR/RAWP. However, new information could be cited in the CVP,
where applicable, but must not replace the values identified in the RDR/RAWP.
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* Disposition of bottles containing liquids discovered during waste site remediation.

Issue: EPA (Larry Gadbois) and Ecology (John Price) cited a safety concern over the handling of
bottles unearthed during remediation of waste sites.

Action: 100-008 DOE (Kevin Bazzell) to direct WCH to evaluate processes already in place to deal
with bottles that are unearthed/discovered during a remedial action:

o What has been done at other sites (i.e. Brookhaven National Laboratory, Sandia National
Laboratory; DOE Lessons Learned website); and

o How HAZMAT response teams triage unknown bottles discovered.

* WCH request to cease the preparation of Characterization Summary Reports (CSR).

Issue: WCH has requested to cease the preparation of CSRs. EPA (Alicia Boyd) concerned that
without a CSR, very little to no information about the facility is being documented in a retrievable
format.

Agreement: Tri-Parties agreed that the information once contained in the CSR needs to be in a
retrievable format. They agreed that one CSR could include the information for several facilities.
This change is appropriate because so many facilities are being remediated (D4 process) in a single
year.

Action: 100-009 DOE (Rudy Guercia) to send a copy of a building completion report (a quarterly
report prepared to satisfy the DOE Order to take a facility "off the books.") as an alternate format of
retrievable documentation.

100 AREA. GROUNDWATER -- Cancelled

300 AREA GROUNDWATER - Cancelled

GROUNDWATER/SOURCE OU INTEGRATION - Cancelled

FIELD REMEDIATION CLOSURE - Cancelled

END STATES AND FINAL CLOSURE PROJECT - Cancelled

DEACTIVATION, DECONTAMINATION, DECOMMISSION DEMOLITION (N) - Cancelled

INTERIM SAFE STORAGE (1SS) - Cancelled

Page 2 of 2



9/14/06 

Attachment

100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater/ /Source Operable Units / Facility Demolition

September 14, 2006

ATTACHMENT 4

Action Items

Page4 of4

Attachment9/14/06



ACTION ITEMS
100/300 Area Unit Manager Meeting

LVL Action Co. Actionee Project Action Description Status
No.

0 1 100-001 FH J. Borghese 100-HR-3 FH to investigate and provide a status on the Open: 4/13/06;
Groundwater 182-D Reservoir to determine if the leak can Action: 7/13/06;

be sealed so that it doesn't contaminate the Ecology is sending a
reservoir. letter regarding 100-D

57 and is including a
discussion on the 182
D Reservoir.

0 0 100-003 RL K. Bazzell Field EPA and Ecology request DOE prepare a Open: 7/13/06;
Remediation schedule for cleanup of the 200-CW-3 waste Action:
Closure sites listed in the 100 Area Remaining Site

Record of Decision.
0 0 100-004 WC L. Dittmer Sample Present an errata sheet to provide consistent Open: 7/13/06;

Design and tritium cleanup levels between the 100 Area Action: Completed
Cleanup Burial Ground SAP and the 100 Area SAP. 8/10/2006
Verification

0 0 100-005 RL K. Bazzell General EPA and Ecology request a meeting with the Open: 7/13/06;
RCCC DOE person who can approve/disapprove Action:

language in the 100 Area Remedial Design
Report. (Action associated with a proposed
revision to the RDR to include descriptive
language on ecorisk screening.)

100- EP L. Gadbois General Revise the 100 Area RDR to include more Open: 9/14/06;
005B RCCC specific language on the methodology and Action:

process for conducting ecological risk
screening during closeout process.

0 0 100-006 RL J. Zeisloft 100-K Field RL to provide EPA and Ecology a copy of the Open: 7/13/06;
Remediation NorthWind Characterization Report for 118-K- Action: Report in

11_ 1. revision review
100-008 RL K. Bazzell Field Provide WCH direction to evaluate other, Open: 9/14106;

Remediation existing, options for handling bottles Action:
containing liquids that are unearthed during
remedial actions. Evaluate what is being
done at other sites (Brookhaven; Sandia;
DOE Lessons Learned website); evaluate
how HAZMAT response teams triage
unknown bottles.

X 100-009 RL R. Guercia 100-K D4 Open: 9/14/06;
Send a copy of a building completion report (a Action: Completed
quarterly report prepared to satisfy the DOE 9115/06
Order to take a facility "off the books.) as an
alternate format of retrievable documentation.

0 0 300-002 PN B. Peterson 300-FF-5 Invite Jacqui Shea (Ecology), Alica Huckaby Open: 7/13/06;
M. Hartman Groundwater (Ecology), Alicia Boyd (EPA) to the Action:

September 300 Area aquifer tube sampling
event.

10/12/2006, Unit Managers Meeting



ACTION ITEMS
1001300 Area Unit Manager Meeting

0 0 300-004 WC L. Dittmer Sample Set up a meeting with Rudy Guercia (RL) and Open: 8/10/06;
Design and Alicia Boyd (EPA) to discuss interpretation of Action:
Cleanup the 300 Area RDR.
Verification

10/12/2006, Unit Managers Meeting



Gadbois, Larry E JGADBOIS.LARRY@EPA.GOV B1-46 EPA

Lobos, Rod LOBOS.ROD@EPA.GOV Bl-46 EPA

Borghese, Jane V JaneVBorghese@Itgov E6-35 FH

Jackson, Ron RonaldL_Jackson@rl.gov E6-35 FH

Piippo, Rob Robert_EPiippo@rl.gov H8-12 FH

Fabre, Russet J Russel_.J_Fabre@rtgov E6-35 FH

Fruchter, Jonathan S john.fruchter@pnl.gov K6-96 PNNL

Hartman, Mary J mary.hartman@pnkgov K6-96 PNNL

Luttrell, Stuart P K6-96 PNNL

Peterson, Robert E robertpeterson@pnl gov K6-75 PNNL

Cimon, Shelly scimon@oregontrail.net TRIBES

Lilligren, Sandra sandral@nezperce.org TRIBES

Buckmaster, Mark A mark.buckmaster@wch-rce.com X9-07 WCH

Butler, Dru H dru.butler@wch-rco.com HO-19 WCH

Callison, Stacey W stacey.callison@wch-rcc com X9-07 WCH

Carlson, Richard A richard.carlson@wch-rcc.com X4-08 WCH

Clapper, Nicholas Nicholas.clapper@wch-rcc.com X3-16 WCH

Clark, Steven W steven.clark@wch-rcc.com H9-01 WCH

Cook, Kelly E kelly.cook@wch-rcc.com X4-08 WCH

Corpuz, Franklin M franklin.corpuz@wch-rcc.oom L6-06 WCH

Darby, John W john.darby@wch-rcc.com L6-06 WCH

DeLozier, Mary P (Fran) fran.delozier@wch-rcc.com HO-34 WCH

Dieterle, Steven E steven.dieterle@wch-rcc.om LI-04 WCH

Dietz, Linda A linda.dietz@wch-roc.com HO-23 WCH

Dittmer, Loma M lorna.dittmer@wch-rcc.com H9-02 WCH

Donnelly, Jack W jack.donnelly@wch-roc.com X4-08 WCH

Fancher, Jonathan D (Jon) jon.fancher@wch-rco.com X9-08 WCH

Gano, Kenneth A (Ken) kenneth.gano@wch-roc.com H9-03 WCH

Golden, James W james.golden@wch-rcc.com L1-04 WCH

Hadley, Karl A karthadley@wch-rco.com X7-85 WCH

Hedel, Charles W charles.hedel@wch-rcc.com HO-23 WCH

Hulstrom, Larry C liarry.hulstrom@wch-rcc.com HO-23 WCH

Killoy, Steve Steve.Killoy@wch-rcc.com. XO-18 WCH

Koegler, Kim J kim.koegler@wch-rcc.com L1-07 WCH

Landon, Roger J roger andon@wch-rcc.com H9-03 WCH

LaRue, Deena N deenaarue@wch-roc.com H0-20 WCH
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Lerch, Jeffrey A jeffrey.erch @wch-rcc.com HO-23 WCH

Ludowise, John 0 johniudowise@wch-rcc.com X4-08 WCH

Miller, Larry R (Rex) rex.miller@wch-rce.com X3-40 WCH

Obenauer, Dale F dale.obenauer@wch-rce.com X3-16 WCH

Oflero, Jennifer F jennifer.ollero@wch-rcc.com HO-19 WCH

Ovink, Roger W roger.ovink@wch-rcc.com H9-01 WCH

Parnell, Scott E scottparnell@wch-rcc.com LI -09 WCH

Smet, Ann K (Annie) annie.smet@wch-rcc.com X4-08 WCH

Strom, Dean N dean.strom@wch-rco.com X3-40 WCH

Swartz, Joseph M (Mike) mike.swartz@wch-rcc.com L1-07 WCH

Thomson, Jill E jillthomson@wch-rcc.com HO-23 WCH

Weiss, Stephen G stephen.weiss@wch-rcc.com HO-23 WCH

Yasek, Donna M donna yasek@wch-rcecom LI-07 WCH
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